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Status Report 
April – June, 2016 

 
Study Contacts 
� TPB Project Engineer: Tobline Thigpen; (919) 707-0946; tthigpen@ncdot.gov 
� TPB Project Engineer: Phil Geary; (919) 707-0930; pageary@ncdot.gov 
� RPO: Ann Stroobant; (252) 439-2040; astroobant@kerrtarcog.org 
� Division 5: David Keilson; (919) 220-4600; dpkeilson@ncdot.gov 
� Local: Justin Jorgensen; Granville County Senior Transportation Planner ; (919) 603-1332,  

justin.jorgensen@granvillecounty.org 

Study Schedule  

Start of Study Letter ............................................................ Complete (March 2016) 
First CTP Meeting ............................................................... Complete (June 2016) 
Develop CTP Vision ........................................................... Complete (July 2016) 
Collect/Forecast SE Data ..................................................... Complete (due to model) 
Develop Analysis Tool ........................................................ Complete (due to model) 
Deficiency Analysis ............................................................ Complete (August 2016) 
Develop Draft CTP ............................................................. TBD 
Draft CTP to Locals ............................................................ TBD 
Local Adoption(s) ............................................................... TBD 
NCDOT Adoption ............................................................... TBD 
CTP Maps Distributed ......................................................... TBD 
Documentation .................................................................... TBD 
Study Closeout .................................................................... TBD 
          

Recent Activities 
� Transportation Planning Committee Meeting; initial CTP Meeting– 06/07/2015 

Upcoming Activities 
� Transportation Planning Committee Meeting – 08/02/2016 

 

 

 

 


